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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX
February 18, 2020 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 89 — January 2020
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have
been resolved by the Region’s approval of the Long-Term Monitoring and Maintenance Plan
(LTMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e None.

Correspondence

e On January 15, CPG delivered the December 2019 Progress Report to EPA Region 2
(Region 2).

Work
 CPG initiated validation of the pore water sample data.

{b) Results of Sampling and Tests
s NA
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(c) Work planned for the next two months with schedules relating to the overall project

schedule for construction completion and monitoring

CPG will respond to additional Region 2 comments on the revised Draft RM 10.9 RA

LTMMP 2017 Annual Visual Cap Monitoring Report.

CPG will respond to Region 2 comments on the revised Draft RM 10.9 RA LTMMP 2018

Annual Visual Cap Monitoring Report.

CPG will complete validation and evaluation of the pore water sample data.
CPG will prepare a report summarizing 2019 monitoring results.

(d) Problems encountered and anticipated problems, actual or anticipated delays, and

solutions developed and implemented to address actual or anticipated problems or

delays

If you have any questions, please contact Rob Law or me at (908) 735-9315.

N/A

Very truly yours,

de maximis, inc. //

.....

M e

Willard Potter
CPG Project Coordinator

CC:

Christopher Jimenez, EPA Region 2

Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel

Jay Nickerson, NJDEP

David Marabello, CDM-Smith

Scott Kirchner, CDM-Smith

Elizabeth Franklin, US Army Corps of Engineers

Reyhan Mehran, NOAA

Clay Stern, FWS

Doug Simmons, AECOM
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